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 Drilled and completed 105 wells 

 635 producing wells 

 73 well pads
• 1 new pad built in CDA 
• 7 pad expansions in CDA
• 1 delineation pad built outside CDA (SP 7-28):  2 wells drilled and completed 

and  interim reclamation applied prior to November 15, 2011
• 8 pads fully developed with interim reclamation within CDA  
• 64 pads (88%) with interim reclamation (18 on pads with no current plans for 

further development)
• All pits closed on inactive pads

 Pinedale Anticline Monitoring and Mitigation Fund
• Operators pay $7500 per well spud
• $825,000 paid to MMF for 110 spud wells in 2011
• $5,497,500 paid to MMF since September 2008 ROD inception
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 634 producing wells in DA-1 connected to LGS

 LGS implemented in 2005; all future wells to be connected to 
system

 Over 139,632 truck trips eliminated since LGS installation

 Rig air permit received on 6-10-10
• As of 12-30-11, all rig engines are equipped with SCR controls 

 Annual OZONE contingency plan updated & training 
completed

 Implemented quarterly Leak Detection and Repair program 
at all QEP well pads in 2011
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 939,487 barrels of fresh water from water supply wells used for 
operations
• Drilling – 650,959 bbls
• Completions – 114,380 bbls
• Dust control – 135,748 bbls
• Stock water – 38,400 bbls

 Produced water volume – 3,552,965 barrels 
• Piped via QEP’s LGS to AntiCline for processing or to QEP’s water 

disposal well facility for disposal

 Completions
• 2,172,933 bbls of water used for completion operations

94.7% of this volume was recycled produced water (2,058,553 bbls) 
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 Focused development activity within the CDA includes (but not 
limited to) pad construction, drilling, completions, production facility 
installations, well hookups and full interim reclamation

 Currently rigs are on 6 development pads within CDA
• Mesa 7-18, 15-18, 13-17, 3-17, 16-16 and 11-9
• Anticipate drilling and completing approximately 116 wells

 Construction of 2 new well pads in CDA for 2012/2013 planned 
activity

 Expansion of 5 existing well pads in CDA for 2012/2013 activity

 Fall 2012 reclamation planned on 11 well pads (8 on pads with no 
future development plans) 
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 73 existing pads; estimate a maximum of 100 pads upon 
completion of full field development

 64 of 73 pads have active interim reclamation; 88%

 18 of 73 pads have interim reclamation and no further development 
plans; 25%

 860 acres of total pad disturbance; 465 acres with reclamation; 
54% of pad disturbance is reclaimed

 All pits closed on inactive pads

 Southern ½ mile tier of CDA fully developed and in interim 
reclamation fall 2011.  CDA is ready to move ½ mile north.

6NYSE:QEP



NYSE: QEP 7



Copyright of SWEPI LP

2012 ANNUAL PLANNING MEETING

23 Feb 12

Aimee Davison Tim Murray
Sr. Regulatory Specialist Pinedale Development 
Planner

8February 2012



Copyright of SWEPI LP

LOCATIONS FOR CONSTRUCTION AND 
DEVELOPMENT

Feb 2011 to Feb 2012
 2 new locations built
 27 wells drilled

Feb 2012 to Feb 2013
 One new location to build
 Estimate 38 wells drilled

Monitoring and Mitigation Fund
 68 spud payments at $7,500 for $510,000 contribution in 2011

 $3,742,500 contribution to date
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RECLAMATION

 708.36 Acres of Disturbance, 569.41 Acres Reclaimed; 80%

66.48 Acres Site Stabilization

172.12 Acres Interim Reclamation

23.71 Acres Final Reclamation

6.5 Acres Final Reclamation - access roads 

300.6 acres reclaimed pipeline rights of way

 53 of 77 pads have site stabilization and/or interim reclamation

 6 of 77 pads have final reclamation
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LGS
 LGS completed and operational in DA 1, 2, 3 and 4

 DA5
 Extension granted in 2010 to gather more information to design DA5 development and LGS 

that is the optimal size and in the most efficient locations

 Reduces the potential for unnecessary wildlife and habitat disturbance

 Reducing Emissions, Minimizing Wildlife/Habitat Disturbance
 Closed all drilling and completion pits

 Bimonthly FLIR camera surveys to ID and correct fugitive emissions

 Reduced truck traffic (travel management plan, pup trailers to consolidate loads, new produced 
water and condensate truck unloading facilities at Central LGS)

 Installed vapor recovery compression at Central LGS to further reduce VOCs and NOx

 Work continues
 Explored “wet gas” collection

 Obtained seismic data and completed 4 test wells, no additional drilling in DA5 until LGS 
solution in place

 Exploring all available options, including  3rd party alternatives

 Commitment is an LGS for DA5 operational by September 2013 or no further development in 
DA5
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WATER USE AND MONITORING

Water Use
 87% of disposed water went into the South Mesa Injection Facility
 13% of disposed water went into the Big Piney Injection Facility
 Water re-use more than 74%

Monitoring
 Continue to track groundwater usage on a quarterly basis by water well
 All water wells equipped with double check valves and totalizer flow 

meters or locked when not in use
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Pinedale Anticline Annual Planning Meeting 
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• Activity
– 2011 - Drilled 212 wells, average of 7.8 rigs operating in the year
– 2012 - Plan to drill ~ 48 wells, average 2.4 operating rigs

• Pads
– 2011 - 9 built, 1 expanded, 29 interim reclamation
– 2012 - 3 planned to build,  6 interim reclamation planned
– Total to date: 127 pads interim reclaimed, 15 pads final

• LGS
– ROD requirement met by completing LGS system in 2010 
– At year end 2011, 885 wells were connected to our gathering 

system
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• Water
– 100% of completion water is recycled water. 
– 79% of produced water is now injected for disposal
– 7% sent directly to completions
– 14% is sent to a facility for recycle or disposal

• Projects
– 100% pits are closed
– All Ultra rigs use SCRs to reduce NOX emissions

• Pinedale Anticline Monitoring and Mitigation Fund
– Additional $1,365,000 contributed in 2011
– Cumulative total $7,350,000
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